
 

 

300 S. Wacker Drive, SUITE 2050 

Chicago, IL  60606 

(P) 312.465.1740 

(F) 414.837.3608 

 
Environmental consultants 

 
 
Mr. Ross del Rosario                                           February 11, 2014 
USEPA Region 5 – SR6J 2037 
77 W. Jackson Boulevard 
Chicago, Illinois 60604-3590 
 
RE:  January 2014 Monthly Progress Report 

Former Crawford Station MGP Site 
Chicago, Illinois 
Peoples Gas Light and Coke Company   
 
CERCLA Docket No. V-W-08-C-917 and V-W-11-C-981 
CERCLIS ID – ILN0000510192  

 
Dear Mr. del Rosario: 

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this 
Monthly Progress Report for the Former Crawford Station Manufactured Gas Plant (MGP) Site.  This report 
encompasses the Removal Action work and the Remedial Investigation/Feasibility Study (RI/FS) activities that are 
being performed concurrently. 

I. Time Critical Removal Action (AOC V-W-11-C-981) 

1)  Progress Made During the Past Month 

Removal Action Area – Parcels A, B, & O 
 

Excavation and restoration of the Removal Action Area on Parcels A, B, & O is complete.  No action was 
taken in the month of December. 

Parcel L  
 

■ Soil excavation and removal is continuing.  Soils are being transported to Waste Management’s 
Laraway RDF facilities for disposal.  For January 2014, a total of 20,730 tons of soil and concrete 
were transported off-site for disposal.  For the project, a total of 502,547 tons of soil and concrete 
have been excavated and transported for disposal.  

■ Excavation continued in Area 5S.  Source material was observed at the designed depth of Area 5S 
(12-feet below ground surface).  Therefore, a determination was made based on visual evidence to 
extend the excavation in the immediate area to 16-feet below ground surface (bgs). Portions of Area 
5S were extended to 14ft bgs as deemed appropriate based on visual observations of source 
material. Excavation activities continued in Area 6E. Based on visual evidence of source material at 
the designed depth of 15ft bgs, the excavation was extended to 16ft bgs.  

■ Bed ash was delivered and used to amend specific soils from Areas 6E and 5S in order to meet 
landfill acceptance criteria. 

■ The substructure of a large (approx. 130 foot diameter) gas relief holder was encountered in Area 5S. 
The riveted metal lining of the former gas relief holder was removed, and demolition of the underlying 
concrete foundation began. The steel liner will be decontaminated and disposed of as scrap metal. 
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Impacted concrete will be disposed of and non-impacted concrete will be crushed and reused on site 
as backfill, as outlined in the Removal Action Work Plan Addendum 1 Revision 1 (RAWP). 

 
■ Backfilling of excavations has continued in several areas on Parcel L.  Clean gravel obtained from 

Vulcan Materials in McCook, Illinois is being compacted to 95% Modified Proctor. 

■ Water treatment system is in operation.  Metropolitan Water Reclamation District of Greater Chicago 
(MWRD) discharge permit has been approved.  A total of 1,063,270 gallons of water were treated and 
discharged to the MWRD during the month of January.  

 
 Soil samples were collected from the walls and base of the excavations at the frequency outlined in 

the RAWP. 

 NRT provided continuous perimeter air monitoring utilizing nine Fixed Air Monitoring Stations. Full-
Scale sampling was conducted with the construction activities consisting of two SUMMA and one PUF 
24-hour sampling event per week.  Air monitoring and sampling activities are being conducted in 
accordance with the RAWP. 

 Work was suspended on January 2, 6-8, 21, 27 and 28 due to extreme weather (cold temperatures 
and/or heavy snowfall).  The air monitoring program continued without interruption during these 
suspensions.  

2)  Analytical and Other Testing Results Received 

Parcel L 

 Full-Scale SUMMA sampling data from Parcel L is provided in tabular form as Attachment No. 1. 

 The Full-Scale PUF data included as Attachment No. 2 to the previously submitted December 2013 
Monthly Progress report included the data from November 2013 instead of December 2013.  The data 
from December 2013 that was omitted is included in tabular form as Attachment No. 2 of this report, 
along with the PUF data from January 2014. 

  Post-Excavation soil sample data received in January from Parcel L is provided in tabular form as 
Attachment No. 3  

 Landfill Acceptance soil sample data for the Amendment Areas received in January is provided in 
tabular form as Attachment No. 4. 

 

 

3)  Project Work Next Month (January 2014) 

IBS Actions 

Removal Action Area – Parcels A, B, & O 
 



Mr. Ross del Rosario 
February 11, 2013 
Page 3 

 
 
 

WWW.NATURALRT.COM 

 Site restoration completed.  No additional removal action activities are scheduled for Parcels A, B, & 
O at this time. 

Parcel L  

 Continue Full Scale Perimeter Air Monitoring consisting of two 24-hour SUMMA sampling events and 
one 24-hour PUF sampling event per week.  

 Conduct Continuous Real-Time Air Monitoring with the nine perimeter FAMs. 

 Continue excavation and hauling of source material to Laraway Road RDF. 

 Collect post-excavation soil samples from the walls and bases of excavations in accordance with 
sampling protocols outlined in the RAWP. 

USEPA Actions 

 None 

4)  Anticipated Schedule  

 
Deliverable or Milestone Target Date Actual Date 

Parcels ABO Removal 
Settlement Agreement Signed -- October 12, 2011 
Project Start Date  October 12, 2011 
Monthly Progress Reports Due the 11th of Each 

Month 
 

Removal Action Work Plan, Rev 01  August 1, 2011 
Removal Action Work Plan, Rev. 11  September 6, 2011 
USEPA Approval of RAWP1  September 8, 2011 

Removal Action (AB&O) – Start Date November 2011 January 31, 2012 
Removal Action  (AB&O) – Completion Date October 2013 October 2013 

Parcel L Removal 
RAWP Addendum #1  August 15, 2012 
USEPA Comments on RAWP Add #1  September 19, 2012 
RAWP Add #1, Rev. #1  October 19, 2012 
USEPA Approval of RAWP Addendum  November 1, 2012 
Site-Specific Soil Attenuation Capacity 
Determination 

 November 29, 2013 

Site-Specific Soil Attenuation Capacity 
Determination – USEPA Approval 

 December 3, 2013 

Removal Action (L) – Start Date  January 24, 2013 
Removal Action  (L) – Completion Date Summer 2014  

1 Removal Action Work Plan documents were prepared pursuant to AOC V-W-08-C-917 
 
5)  Problems or Potential Problems Encountered  

 None 
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6)  Actual or Planned Resolution of Problems or Potential Problems  

 None 

 

II. RI/FS Activities (AOC V-W-08-C-917)  
 
1)  Progress Made During the Past Month 

■ Remedial Investigation work is underway on the Group I Parcels as outlined in the SSWP Revision 1, 
dated October 19, 2012. 

■ Access agreements have been obtained for Parcels Q and U (ComEd); and Parcel P (American National 
Bank & Trust).  The High Risk Evaluation (HRE) plan for work on the ComEd substation has been 
updated and approved by ComEd.  Investigation of the ComEd parcels is delayed pending ComEd 
availability to have a spotter on site. 

■ RI field activities have been conducted on Parcels K, O, P, A and B.  Activities included soil probing, soil 
sample collection, monitoring well installation/development, and groundwater sample collection.  Parcels 
Q and U have not been completed at this time but have been scheduled to begin in February 2014 
pending ComEd oversight personnel availability. 

■ Revision 1 for the SSWP for Group II Parcels and Response to Comments was prepared and submitted to 
USEPA on September 6, 2013.  IEPA’s comments on the Rev. 1 document were received via email on 
November 5, 2013. A response to USEPA’s comments and minor updates to the SSWP were submitted 
on January 10, 2014.  

■ Baseline Groundwater Monitoring Well sampling began on January 30, 2014.  Groundwater samples have 
been submitted to Pace Analytical Services, Inc. for analysis as detailed in the SSWP Rev 1.  

2)  Analytical and Other Testing Results Received 

■ None  

3) Project Work Next Month 

IBS Actions 

 The RI for Group I parcels will continue.  

USEPA Actions 

 Review the SSWP Addendum 1, Revision 1a and Response to the IEPA Comments for Group 2 
submitted on January 10, 2014.  

4)  Anticipated Schedule  
 

Deliverable or Milestone Target Date Actual Date 
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Deliverable or Milestone Target Date Actual Date 
Settlement Agreement Signed -- October 31, 2008 
Project Start Date  December 15, 2011 
Monthly Progress Reports Due the 14th of Each Month  
Completion Report , Rev. 0 December 15, 2011 December 23, 2012 
Pre-Site Specific Scoping Meeting January 24, 2012 January 24, 2012 
Site Specific Work Plan, Rev. 0 March 14, 2012 March 14, 2012 
Receive USEPA Comments on SSWP, Rev. 0 May 14, 2012 May 22, 2012 
Site Specific Work Plan, Rev. 1 August 5, 2012 August 6, 2012 
USEPA Comments on Rev. 1 September 6, 2012 September 4, 2012 
Response to Comments, SSWP, Rev. 1 October 19, 2012 October 19, 2012 
USEPA Approves SSWP, Rev. 1 November 19, 2012 December 5, 2012 
SSWP Addendum #1 (Group II Parcels) April 5, 2013  April 5, 2013 
USEPA/IEPA Comments, SSWP Group II, 
Rev. 0  

May 20, 2013 July 11, 2013 

Response to Comments SSWP Group II September 6, 2013 September 6, 2013 
USEPA Comments, SSWP Group II, Rev 1  November 5, 2013 
RI/FS (Parcel Group I) December, 2012 to Sept. 

2014 
 

 

5)  Problems or Potential Problems Encountered  

■ None.    

6)  Actual or Planned Resolution of Problems or Potential Problems  

■ None. 

 

 

Please contact Mr. Naren Prasad of IBS at 312.240.4569 if you should have any questions regarding the content 
of this progress report. 

 

Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
 
John M. Nardozzi, PE  Timothy B. Norris, PG 
Principal Engineer  Geologist 
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Attachments: 
 
Attachment No. 1 – Full Scale SUMMA Air Sampling Data – Parcel L 
Attachment No. 2 – Full Scale PUF Air Sampling Data – Parcel L 
Attachment No. 3 – Post-Excavation Soil Sample Analytical – Parcel L 
Attachment No. 4 – Post-Excavation Amendment Soil Sample Analytical – Parcel L 
 
 
cc:  Mr. Doyle Wilson, IEPA (via email)    

Mr. Naren Prasad, Integrys (via email)   
Mr. Chris Szela, Integrys (via email) 
Mr. David Klatt, CH2M Hill (via email) 
Ms. Jennifer Hagen, NRT 



Attachment No. 1
Full Scale Air Monitoring - SUMMA Samples
Former Crawford Station MGP Site - Parcel L, Chicago, IL
Peoples Gas Light and Coke Company
ILN0000510192

Sample Date/Sample ID/Station ID/Concentration (µg/m3)
12/19/2013 12/19/2013 12/19/2013 12/19/2013 12/19/2013 12/30/2013 12/30/2013 12/30/2013 12/30/2013 12/30/2013
131219001 131219002 131219003 131219004 131219005 131230001 131230002 131230003 131230004 131230005

Analyte FAM01 FAM02 FAM04 FAM05 FAM09 FAM02 FAM03 FAM04 FAM06 FAM08
Benzene 3.3 2.5 11 NA 4.1 1.8 1.7 NA NA 1.2
Ethylbenzene 2.4 1.3 15 NA 3.8 1.6 0.70 J NA NA 0.28 J
Toluene 5.7 5.3 7.3 NA 6.5 1.8 2.0 NA NA 1.4
Xylene (total) 6.1 3.9 15 NA 8.0 2.9 1.6 NA NA 1.0
Naphthalene 1.1 U 1.5 J 7.4 NA 6.2 1.2 U * 1.2 U * NA NA 1.2 U *

Notes:
1) Sampling and analysis was conducted in accordance with EPA method TO-15.
2) U - Analyte was not detected.  The associated value is the detection limit.
3) J - Result is an estimated value.
4) NA - Sample was not analyzed because field measurements and laboratory checks indicated the flow controller became obstructed during collection or the final pressure reading indicated
           the cannister was at ambient pressure.
5) * - Recovery or Relative Percent Difference exceeds control limits.
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Attachment No. 1
Full Scale Air Monitoring - SUMMA Samples
Former Crawford Station MGP Site - Parcel L, Chicago, IL
Peoples Gas Light and Coke Company
ILN0000510192

Sample Date/Sample ID/Station ID/Concentration (µg/m3)
1/2/2014 1/2/2014 1/2/2014 1/2/2014 1/2/2014 1/8/2014 1/8/2014 1/8/2014 1/8/2014 1/8/2014

140102001 140102002 140102003 140102004 140102005 140108001 140108002 140108003 140108004 140108005
Analyte FAM02 FAM03 FAM06 FAM07 FAM08 FAM02 FAM04 FAM05 FAM08 FAM09

Benzene 0.98 0.069 U 0.76 NA 0.47 J 2.4 1.0 2.9 2.4 2.3
Ethylbenzene 0.064 U 0.064 U 0.23 J NA 0.064 U 1.4 0.44 J 1.9 1.3 1.3
Toluene 0.90 0.073 U 0.95 NA 0.25 J 4.1 1.0 4.8 4.4 4.4
Xylene (total) 0.17 U 0.17 U 0.69 J NA 0.17 U 4.1 0.91 J 4.2 3.4 3.6
Naphthalene 1.2 U 1.2 U 1.2 U NA 1.2 U 1.2 U 1.2 U 1.2 U 1.2 U 1.2 U

Notes:
1) Sampling and analysis was conducted in accordance with EPA method TO-15.
2) U - Analyte was not detected.  The associated value is the detection limit.
3) J - Result is an estimated value.
4) NA - Sample was not analyzed because field measurements and laboratory checks indicated the flow controller became obstructed during collection or the final pressure reading indicated
           the cannister was at ambient pressure.
5) * - Recovery or Relative Percent Difference exceeds control limits.
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Attachment No. 1
Full Scale Air Monitoring - SUMMA Samples
Former Crawford Station MGP Site - Parcel L, Chicago, IL
Peoples Gas Light and Coke Company
ILN0000510192

Sample Date/Sample ID/Station ID/Concentration (µg/m3)
1/9/2014 1/9/2014 1/9/2014 1/9/2014 1/9/2014 1/12/2014 1/12/2014 1/12/2014 1/12/2014 1/12/2014

140109001 140109002 140109003 140109004 140109005 140112001 140112002 140112003 140112004 140112005
Analyte FAM03 FAM04 FAM07 FAM08 FAM09 FAM01 FAM02 FAM04 FAM05 FAM09

Benzene 1.4 1.5 0.070 U 1.4 1.3 3.4 NA 1.2 0.90 1.3
Ethylbenzene 0.065 U 0.47 J 0.065 U 0.60 J 0.45 J 14 NA 0.66 J 0.06 U 0.22 J
Toluene 0.73 J 2.3 0.07 U 2.5 2.2 16 NA 1.4 1.1 1.7
Xylene (total) 0.17 U 1.5 0.17 U 1.9 1.2 29 NA 1.4 0.70 J 0.23 J
Naphthalene 1.2 U 1.2 U 1.2 U 1.2 U 1.2 U 2.6 J * NA 1.4 J * 1.1 U * 1.9 J *

Notes:
1) Sampling and analysis was conducted in accordance with EPA method TO-15.
2) U - Analyte was not detected.  The associated value is the detection limit.
3) J - Result is an estimated value.
4) NA - Sample was not analyzed because field measurements and laboratory checks indicated the flow controller became obstructed during collection or the final pressure reading indicated
           the cannister was at ambient pressure.
5) * - Recovery or Relative Percent Difference exceeds control limits.
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Attachment No. 1
Full Scale Air Monitoring - SUMMA Samples
Former Crawford Station MGP Site - Parcel L, Chicago, IL
Peoples Gas Light and Coke Company
ILN0000510192

Sample Date/Sample ID/Station ID/Concentration (µg/m3)  
1/13/2014 1/13/2014 1/13/2014 1/13/2014 1/13/2014  
140113001 140113002 140113003 140113004 140113005  

Analyte FAM02 FAM03 FAM04 FAM07 FAM09  
Benzene NA 1.4 1.2 0.92 0.99  
Ethylbenzene NA 1.1 0.74 J 0.29 J 0.30 J  
Toluene NA 1.6 1.4 1.3 1.2
Xylene (total) NA 1.8 1.4 1.1 1.0
Naphthalene NA 1.1 U * 1.1 U * 1.1 U * 1.8 J *

Notes:  
1) Sampling and analysis was conducted in accordance with EPA method TO-15.   
2) U - Analyte was not detected.  The associated value is the detection limit.
3) J - Result is an estimated value.
4) NA - Sample was not analyzed because field measurements and laboratory checks indicated the flow controller became obstructed during collection or the final pressure reading indicated
           the cannister was at ambient pressure.
5) * - Recovery or Relative Percent Difference exceeds control limits.
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Attachment No. 2
Full Scale Air Monitoring - PUF Samples
Former Crawford Station MGP Site - Parcel L, Chicago, IL
Peoples Gas Light and Coke Company
ILN0000510192

Sample Date/Sample ID/Station ID/Concentration (µg/m3)
11/25/2013 11/25/2013 11/25/2013 11/25/2013 11/25/2013 12/3/2013 12/3/2013 12/3/2013 12/3/2013 12/3/2013
131125006 131125007 131125008 131125009 131125010 131203006 131203007 131203008 131203009 131203010

Analyte FAM01 FAM02 FAM03 FAM05 FAM07 FAM01 FAM02 FAM04 FAM06 FAM07
Benzo[a]anthracene 0.0017 U 0.0018 U 0.0018 U 0.0018 U 0.0017 U 0.0018 U 0.0019 U 0.0018 U 0.0022 U 0.0018 U
Benzo[a]pyrene 0.0016 U 0.0017 U 0.0016 U 0.0017 U 0.0015 U 0.0016 U 0.0017 U 0.0017 U 0.0020 U 0.0016 U
Benzo[b]fluoranthene 0.0022 U 0.0024 U 0.0023 U 0.0023 U 0.0021 U 0.0023 U 0.0025 U 0.0024 U 0.0029 U 0.0023 U
Benzo[k]fluoranthene 0.0018 U 0.0019 U 0.0018 U 0.0019 U 0.0017 U 0.0019 U 0.0020 U 0.0019 U 0.0023 U 0.0018 U
Chrysene 0.0024 J 0.0024 U 0.0023 U 0.0023 U 0.0021 U 0.0023 U 0.0025 U 0.0024 U 0.0029 U 0.0023 U
Dibenz(a,h)anthracene 0.0022 U 0.0023 U 0.0022 U 0.0023 U 0.0021 U 0.0023 U 0.0024 U 0.0023 U 0.0028 U 0.0022 U
Indeno[1,2,3-cd]pyrene 0.0021 U 0.0022 U 0.0021 U 0.0022 U 0.0020 U 0.0021 U 0.0023 U 0.0022 U 0.0027 U 0.0021 U

Notes:
1) Sampling and analysis was conducted in accordance with EPA method TO-13A.
2) U - Analyte was not detected.  The associated value is the detection limit.
3) NA - Not analyzed.
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Attachment No. 2
Full Scale Air Monitoring - PUF Samples
Former Crawford Station MGP Site - Parcel L, Chicago, IL
Peoples Gas Light and Coke Company
ILN0000510192

Sample Date/Sample ID/Station ID/Concentration (µg/m3)
12/9/2013 12/9/2013 12/9/2013 12/9/2013 12/9/2013 12/19/2013 12/19/2013 12/19/2013 12/19/2013 12/19/2013

131209007 131209008 131209009 131209010 131209011 131219006 131219007 131219008 131219009 131219010
Analyte FAM02 FAM03 FAM04 FAM07 FAM09 FAM01 FAM02 FAM04 FAM05 FAM09

Benzo[a]anthracene 0.0018 U 0.0017 U 0.0017 U 0.0016 U 0.0018 U 0.0018 U 0.0019 U 0.0018 U 0.0019 U 0.0019 U
Benzo[a]pyrene 0.0016 U 0.0016 U 0.0016 U 0.0015 U 0.0016 U 0.0016 U 0.0017 U 0.0017 U 0.0017 U 0.0017 U
Benzo[b]fluoranthene 0.0023 U 0.0022 U 0.0022 U 0.0021 U 0.0023 U 0.0023 U 0.0024 U 0.0023 U 0.0024 U 0.0024 U
Benzo[k]fluoranthene 0.0019 U 0.0018 U 0.0018 U 0.0017 U 0.0018 U 0.0018 U 0.0020 U 0.0019 U 0.0020 U 0.0019 U
Chrysene 0.0023 U 0.0022 U 0.0022 U 0.0021 U 0.0023 U 0.0023 U 0.0024 U 0.0023 U 0.0024 U 0.0024 U
Dibenz(a,h)anthracene 0.0023 U 0.0022 U 0.0022 U 0.0020 U 0.0022 U 0.0022 U 0.0024 U 0.0023 U 0.0024 U 0.0024 U
Indeno[1,2,3-cd]pyrene 0.0021 U 0.0020 U 0.0021 U 0.0019 U 0.0021 U 0.0021 U 0.0023 U 0.0022 U 0.0022 U 0.0022 U

Notes:
1) Sampling and analysis was conducted in accordance with EPA method TO-13A.
2) U - Analyte was not detected.  The associated value is the detection limit.
3) NA - Not analyzed.
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Attachment No. 2
Full Scale Air Monitoring - PUF Samples
Former Crawford Station MGP Site - Parcel L, Chicago, IL
Peoples Gas Light and Coke Company
ILN0000510192

Sample Date/Sample ID/Station ID/Concentration (µg/m3)
1/2/2014 1/2/2014 1/2/2014 1/2/2014 1/2/2014 1/8/2014 1/8/2014 1/8/2014 1/8/2014 1/8/2014

140102007 140102008 140102009 140102010 140102011 140108006 140108007 140108008 140108009 140108010
Analyte FAM02 FAM03 FAM06 FAM07 FAM08 FAM02 FAM04 FAM05 FAM08 FAM09

Benzo[a]anthracene 0.0017 U 0.0017 U 0.0021 U 0.0016 U 0.0018 U 0.0017 U 0.0017 U 0.0017 U 0.0018 U NA
Benzo[a]pyrene 0.0016 U 0.0016 U 0.0019 U 0.0014 U 0.0017 U 0.0015 U 0.0015 U 0.0016 U 0.0017 U NA
Benzo[b]fluoranthene 0.0022 U 0.0022 U 0.0027 U 0.0020 U 0.0024 U 0.0022 U 0.0022 U 0.0022 U 0.0024 U NA
Benzo[k]fluoranthene 0.0018 U 0.0018 U 0.0022 U 0.0016 U 0.0019 U 0.0018 U 0.0017 U 0.0018 U 0.0019 U NA
Chrysene 0.0022 U 0.0022 U 0.0027 U 0.0020 U 0.0024 U 0.0022 U 0.0022 U 0.0022 U 0.0024 U NA
Dibenz(a,h)anthracene 0.0022 U 0.0022 U 0.0026 U 0.0020 U 0.0023 U 0.0021 U 0.0021 U 0.0022 U 0.0023 U NA
Indeno[1,2,3-cd]pyrene 0.0021 U 0.0021 U 0.0025 U 0.0019 U 0.0022 U 0.0020 U 0.0020 U 0.0021 U 0.0022 U NA

Notes:
1) Sampling and analysis was conducted in accordance with EPA method TO-13A.
2) U - Analyte was not detected.  The associated value is the detection limit.
3) NA - Not analyzed.
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Attachment No. 2
Full Scale Air Monitoring - PUF Samples
Former Crawford Station MGP Site - Parcel L, Chicago, IL
Peoples Gas Light and Coke Company
ILN0000510192

Sample Date/Sample ID/Station ID/Concentration (µg/m3)
1/15/2014 1/15/2014 1/15/2014 1/15/2014 1/15/2014

140115001 140115002 140115003 140115004 140115005
Analyte FAM01 FAM03 FAM04 FAM05 FAM08

Benzo[a]anthracene 0.0017 U 0.0017 U 0.0017 U 0.0018 U 0.0019 U
Benzo[a]pyrene 0.0015 U 0.0016 U 0.0016 U 0.0016 U 0.0017 U
Benzo[b]fluoranthene 0.0022 U 0.0022 U 0.0022 U 0.0023 U 0.0024 U
Benzo[k]fluoranthene 0.0018 U 0.0018 U 0.0018 U 0.0019 U 0.0020 U
Chrysene 0.0022 U 0.0022 U 0.0022 U 0.0023 U 0.0024 U
Dibenz(a,h)anthracene 0.0021 U 0.0022 U 0.0022 U 0.0023 U 0.0024 U
Indeno[1,2,3-cd]pyrene 0.0020 U 0.0021 U 0.0021 U 0.0021 U 0.0023 U

Notes:
1) Sampling and analysis was conducted in accordance with EPA method TO-13A.
2) U - Analyte was not detected.  The associated value is the detection limit.
3) NA - Not analyzed.
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Attachment No. 3
Post Excavation Soil Samples
Former Crawford Station MGP Site, Chicago, Illinois
Peoples Gas Light and Coke Company
ILN0000510192

Constituent/Screening Level/Result [miligram per kilogram (mg/kg)]

Sample Sample Date 
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Client Project Sample ID Location Depth (ft bgs) Collected Criteria 146 70.6 4678 -- -- -- -- -- -- 870
2037 Crawford 140114001 L-EB-127 14 1/14/2014 Y  3.0  0.90 < 0.72  31 < 0.30 < 0.31  1.2  5.6  4.9  0.21 
2037 Crawford 140114002 L-EB-128 14 1/14/2014 Y  0.023 J < 0.0099 < 0.15  0.21 < 0.063 < 0.066  0.083  0.035 J  0.057  0.012 
2037 Crawford 140114003 L-EB-129 16 1/14/2014 Y  0.056 J < 0.012 < 0.14  0.18 < 0.059 < 0.061  0.021 J  0.019 J  0.019 J  0.16 
2037 Crawford 140114004 L-EB-130 16 1/14/2014 Y  0.062 J < 0.013 < 0.76  4.7 < 0.32 < 0.33  2.3  0.53  1.3  0.013 J

Notes:
1) ft bgs - feet below ground surface
2) -- - No screening level for this analyte.
3) J - Result is an estimated value.
4) * - Lab control sample  or lab control sample duplicate exceeds the control limits
5) † - Total Petroleum Hydrocarbons (TPH) is the sum of Diesel Range Organics and Gasoline Range Organics. If either parameter was not detected, half of the detection limit was used for the sum.
6) V - Serial Dilution exceeded the control limits.
7) B - Compound was found in the blank and sample.
8) NA - Not Analyzed
9) ^ - Instrument related QC exceeds the control limits.
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Attachment No. 3
Post Excavation Soil Samples
Former Crawford Station MGP Site, Chicago, Illinois
Peoples Gas Light and Coke Company
ILN0000510192

Constituent/Screening Level/Result (mg/kg)

Sample Sample Date 
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Client Project Sample ID Location Depth (ft bgs) Collected Criteria -- -- -- -- -- -- -- -- -- 400
2037 Crawford 140114001 L-EB-127 14 1/14/2014 Y  2.1  1.2  0.85  0.43  0.33 < 0.49  2.0  0.15 J  0.79 J  0.54 
2037 Crawford 140114002 L-EB-128 14 1/14/2014 Y  0.052  0.039 < 0.0085 < 0.013 < 0.012 < 0.10  0.082 < 0.0076 < 0.046  0.025 
2037 Crawford 140114003 L-EB-129 16 1/14/2014 Y  0.0095 J  0.010 J  0.015 J  0.025 J < 0.011 < 0.094  0.036  0.0089 J < 0.043  0.029 
2037 Crawford 140114004 L-EB-130 16 1/14/2014 Y  0.89  0.74  0.55  0.41  0.20 < 0.51  1.0  0.084 J < 0.23  0.048 

Notes:
1) ft bgs - feet below ground surface
2) -- - No screening level for this analyte.
3) J - Result is an estimated value.
4) * - Lab control sample  or lab control sample duplicate exceeds the control limits
5) † - Total Petroleum Hydrocarbons (TPH) is the sum of Diesel Range Organics and Gasoline Range Organics. If either parameter was not detected, half of the detection limit was used for the sum.
6) V - Serial Dilution exceeded the control limits.
7) B - Compound was found in the blank and sample.
8) NA - Not Analyzed
9) ^ - Instrument related QC exceeds the control limits.
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Attachment No. 3
Post Excavation Soil Samples
Former Crawford Station MGP Site, Chicago, Illinois
Peoples Gas Light and Coke Company
ILN0000510192

Constituent/Screening Level/Result (mg/kg)

Sample Sample Date 
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Client Project Sample ID Location Depth (ft bgs) Collected Criteria -- -- -- -- -- -- -- -- -- 650
2037 Crawford 140114001 L-EB-127 14 1/14/2014 Y  4.2  8.4  0.34  2.8  38  1.1  20 < 0.42  5.8  1.4 
2037 Crawford 140114002 L-EB-128 14 1/14/2014 Y  0.077  0.038 J < 0.010  0.018 J  0.28  0.013  0.26 < 0.088  0.16  0.0066 J
2037 Crawford 140114003 L-EB-129 16 1/14/2014 Y  0.026 J  0.016 J  0.012 J  0.044  0.77  0.025  0.13 < 0.081  0.046  0.061 
2037 Crawford 140114004 L-EB-130 16 1/14/2014 Y  1.7  1.7  0.20  0.026 J  6.8  0.022  5.0 < 0.44  3.0 < 0.0072 

Notes:
1) ft bgs - feet below ground surface
2) -- - No screening level for this analyte.
3) J - Result is an estimated value.
4) * - Lab control sample  or lab control sample duplicate exceeds the control limits
5) † - Total Petroleum Hydrocarbons (TPH) is the sum of Diesel Range Organics and Gasoline Range Organics. If either parameter was not detected, half of the detection limit was used for the sum.
6) V - Serial Dilution exceeded the control limits.
7) B - Compound was found in the blank and sample.
8) NA - Not Analyzed
9) ^ - Instrument related QC exceeds the control limits.
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Attachment No. 3
Post Excavation Soil Samples
Former Crawford Station MGP Site, Chicago, Illinois
Peoples Gas Light and Coke Company
ILN0000510192

Constituent/Screening Level/Result (mg/kg)   
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Client Project Sample ID Location Depth (ft bgs) Collected Criteria 320 -- -- 7858 -- -- -- -- -- --
2037 Crawford 140114001 L-EB-127 14 1/14/2014 Y  3.9  730  37 767  11000 B  0.85 J  6.6  35  0.22  19 
2037 Crawford 140114002 L-EB-128 14 1/14/2014 Y  0.031  260  5.1 265.1  9200 B < 0.96  9.2  31  0.20 J  16 
2037 Crawford 140114003 L-EB-129 16 1/14/2014 Y  0.069  260  15 275  9500 B < 0.81  9.8  36  0.23  17 
2037 Crawford 140114004 L-EB-130 16 1/14/2014 Y  0.048  270  5.3 275.3  11000 B < 0.88  7.9  46  0.22  19 

Notes:
1) ft bgs - feet below ground surface
2) -- - No screening level for this analyte.
3) J - Result is an estimated value.
4) * - Lab control sample  or lab control sample duplicate exceeds the control limits
5) † - Total Petroleum Hydrocarbons (TPH) is the sum of Diesel Range Organics and Gasoline Range Organics. If either parameter was not detected, half of the detection limit was used for the sum.
6) V - Serial Dilution exceeded the control limits.
7) B - Compound was found in the blank and sample.
8) NA - Not Analyzed
9) ^ - Instrument related QC exceeds the control limits.
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Attachment No. 3
Post Excavation Soil Samples
Former Crawford Station MGP Site, Chicago, Illinois
Peoples Gas Light and Coke Company
ILN0000510192

Constituent/Screening Level/Result (mg/kg)

Sample Sample Date 
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Client Project Sample ID Location Depth (ft bgs) Collected Criteria -- -- -- -- -- -- -- -- -- -- -- --
2037 Crawford 140114001 L-EB-127 14 1/14/2014 Y  25 < 0.19  21000  14  350  0.034  33  0.84 J < 0.037 < 0.43  22  68 B
2037 Crawford 140114002 L-EB-128 14 1/14/2014 Y  29 < 0.16  20000  16  350  0.032  33  0.44 J < 0.043 < 0.50  20  54 B
2037 Crawford 140114003 L-EB-129 16 1/14/2014 Y  28 < 0.18  20000  18  350  0.028  36  0.69 J < 0.036  0.55 J  20  61 B
2037 Crawford 140114004 L-EB-130 16 1/14/2014 Y  24 < 0.21  21000  15  350  0.030  33  0.75 J < 0.040 < 0.46  22  57 B

Notes:
1) ft bgs - feet below ground surface
2) -- - No screening level for this analyte.
3) J - Result is an estimated value.
4) * - Lab control sample  or lab control sample duplicate exceeds the control limits
5) † - Total Petroleum Hydrocarbons (TPH) is the sum of Diesel Range Organics and Gasoline Range Organics. If either parameter was not detected, half of the detection limit was used for the sum.
6) V - Serial Dilution exceeded the control limits.
7) B - Compound was found in the blank and sample.
8) NA - Not Analyzed
9) ^ - Instrument related QC exceeds the control limits.
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Attachment No. 4
Post-Excavation Amendment Soil Samples
Former Crawford Station MGP Site, Chicago, Illinois
Peoples Gas Light and Coke Company
ILN0000510192

Sample Sample Date 
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Client Project Sample ID Location Depth (ft bgs) Collected Criteria 10
2037 Crawford 140103001 L-PST-9 --- 1/3/2014 Y  2.1 
2037 Crawford 140103002 L-PST-10 --- 1/3/2014 Y  2.9 
2037 Crawford 140108012 L-PST-11 --- 1/8/2014 Y  2.0 
2037 Crawford 140108013 L-PST-12 --- 1/8/2014 Y  3.5 
2037 Crawford 140108014 L-PST-13 --- 1/8/2014 Y  0.96 
2037 Crawford 140108015 L-PST-14 --- 1/8/2014 Y  1.5 

Notes:
1) mg/kg - miligrams per kilogram
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